

Tentative MCAH Assessment 2014 Timeline

Date	Action	Status
November 22th	Decide timeline and stakeholder activities	Done
December	Prepare data by indicators	Incomplete
January 13 <sup>th</sup>	MCAH Advisory -Present CHA Data on Goal 1 -Discuss findings on Goal 1	Done
Late January/Early February	Flesh out MCAH SOW Goal 1 Problem Analysis	Not started
February 10th	MCAH Advisory -Finalize MCAH SOW Goal 1 Problem Analysis -Present CHA Data on Goal 2 -Discuss findings on Goal 2	Not started
Late February/Early March	Flesh out MCAH SOW Goal 2 Problem Analysis	Not started
March 10 <sup>th</sup>	MCAH Advisory Meeting -Finalize MCAH SOW Goal 2 Problem Analysis -Present CHA data on Goal 3 -Discuss findings of Goal 3	Not started
Late March/Early April	- Final decision on 3 problems to prioritize in Goals 1/2/3 -Flesh out MCAH SOW Goal 3 Problem Analysis -Research best practice strategies and interventions	Not started
April 14th	MCAH Advisory Meeting -Finalize MCAH Goals 5/6 Problem Analysis -Present best practices -Discuss capacity building	Not started
Late April	Finalize capacity needs and best practices	Not started
May 9 <sup>th</sup>	Complete Internal Final Draft	Not started
May 12th	Start Review of Draft	Not started
June 16 <sup>th</sup>	MCH Assessment Due	Not started